



ABSTRACT

Health and Family Welfare Department - Tamil Nadu Health Systems Project - Implementation of Web based Health Management Information System and Hospital Management System in all Secondary Care Hospitals, Primary Health Centers, Medical Colleges and Medical College Hospitals - Extension of existing Health Management Information System Phase III software development and Phase I Software Application Maintenance Cost contract - Proposal approved - Orders - Issued.

HEALTH AND FAMILY WELFARE (EAP1/1) DEPARTMENT

G.O.(2D) No.74

Dated: 19.08.2014
Thiruvalluvar Aandu - 2045
Jaya Aavani -3

Read:

1. G.O.(2D).No.68 Health and Family Welfare EAP1/1)Department dated: 29.08.2005
2. G.O.(2D).No.62 Health and Family Welfare (EAP1/1)Department dated: 06.06.2007
3. G.O.(2D)No.102 Health and Family Welfare(EAP1/1)Department dated: 01.03.2011

Read also:

From the Project Director, Tamil Nadu Health Systems Project, Letter No. 4320/ E1 / HSP / 2014 dated: 03.07.2014.

ORDER:

In the Government order first read above, the Government have accorded sanction for a non-recurring expenditure of Rs. 501.55 lakh towards hiring a Consultancy Firm to develop and implement a Comprehensive Health Management Information System (HMIS) Software in all the secondary level hospitals in the State.

2. In the Government order second read above, the Government revalidated the orders issued in the Government order first read above. Necessary additional fund of Rs. 186.35 lakh was provided towards payment for professional and special services in the Revised Estimate / Final Modified Appropriation 2007-08.

3. In the Government order third read above, the Government, among others, accorded sanction for incurring an expenditure of Rs. 474.00 lakh towards payment to M/s Tata Consultancy Services for designing, developing and implementing Health Management Information System in hospitals under the control of Director of Medical Education, Office of the Director of Medical Education, along with the

development and implementation of College Management Software for 19 Government Medical Colleges and Tamil Nadu Dr. MGR Medical University and providing application maintenance for a period of 3 years for the Phase I, Phase II and Phase III Health Management Information System.

4. The Project Director, Tamil Nadu Health Systems Project has stated that the contract for Health Management Information System Phase III was signed with M/s Tata Consultancy Services (TCS) on 7 July, 2011 and which expires on 6 July, 2014 and that the procurement of hardware for Health Management Information System Phase III institutions will take some more time to complete since it has been delayed due to re-tendering, implementation of election model code of conduct, etc. The Project Director has further stated that currently the installation of hardware has been initiated in the Health Management Information System Phase III institutions, that after the installation of hardware, training has to be imparted to the end users, there after the training, the hospitals will start using the Health Management Information System application and that if there are any difficulties in the application usage, the services of M/s. Tata Consultancy Services would be required. As the whole procedure need some more time, the Project Director, Tamil Nadu Health Systems Project has proposed to extend the contract signed with M/s. Tata Consultancy Services for a further period from 06.07.2014 to 30.09.2014 at the cost equivalent to one quarter Annual Maintenance Contract payment made as per the existing Health Management Information System Phase III contract.

5. For the above purpose, the Project Director, Tamil Nadu Health Systems Project had circulated a proposal to the State Empowered Committee to extend the contract signed with M/s. Tata Consultancy Services for a further period from 06.07.2014 to 30.09.2014 and to sanction Rs.13,48,320 (Rupees Thirteen Lakh Forty Eight Thousand Three Hundred and Twenty only) for the purpose. The State Empowered Committee had approved the proposal and the Project Director has requested the Government to issue orders in the matter.

6. The above activity has been approved by the World Bank and comes under Component III and Sub - Component A and the expenditure is eligible for reimbursement from the World Bank.

7. The Government, after careful consideration, based on the approval of the State Empowered Committee, hereby accord approval for extension of the existing Health Management Information System Phase III software development and Phase I Software Application Maintenance Cost contract signed with M/s. Tata Consultancy Services, for a further period from 07.07.2014 to 30.09.2014, in connection with the implementation of Health Management Information System Phase III activities.

8. Sanction is also accorded for incurring a non- recurring expenditure of Rs. 13,48,320/- (Rupees Thirteen Lakh Forty Eight Thousand Three Hundred and Twenty only) towards extension of the contract, as detailed below

i. One quarter payment towards

AMC: Rs.12,00,000

ii Service Tax (12.36%) Rs. 1,48,320

Total **Rs.13,48,320**

9. The Project Director, Tamil Nadu Health Systems Project, is permitted to make amendments to the existing Health Management Information System Phase III software contract with M/s. Tata Consultancy Services.

10. The expenditure shall be debited to the following head of account:

2210 – Medical and Public Health – 01 Urban Health Services –
Allopathy – 800 other Expenditure – Schemes in the Twelfth Five
Year Plan - II. State Plan – PA Tamil Nadu Health Systems
Society 09, Grants – In – Aid 03, Grants for Specific Schemes
(DPC 2210 – 01 – 800 – PA – 0939)

11. The Project Director, Tamil Nadu Health Systems Project is permitted to utilize the funds already available in the Public Deposit account of the Tamil Nadu Health System Project and the Budgetary provision available in the current year Budget Estimate 2014-15 for this purpose.

12. This order issues with the concurrence of the State Empowered Committee constituted in G.O. (Ms).No.28, Health and Family Welfare Department, dated: 28.02.2005 and Finance Department vide its.U.O.No.40282/H-II/2014, dated:28.07.2014.

(BY ORDER OF THE GOVERNOR)

J.RADHAKRISHNAN
SECRETARY TO GOVERNMENT

To

The Project Director, Tamil Nadu Health Systems Project, Chennai- 6.
The Principal Accountant General (A&E), Chennai – 18.
The Principal Accountant General (Audit I), Chennai -18.
The Pay and Accounts Officer (South), Chennai – 35.
The Director of Medical and Rural Health Services, Chennai -6
The Director of Medical Education, Kilpauk, Chennai-10.

Copy to:

The Secretary to Government of India, Ministry of Health and Family Welfare,
New Delhi – 11.
The Country Director – India, The World Bank, New Delhi Office, 70, Lodhi Estate,
New Delhi – 3.
The Finance (Health -II) Department, Chennai – 9.
Health and Family Welfare (Data Cell) Department, Chennai-9.
SF/SC.

// FORWARDED BY ORDER //

Cr. J. Radhakrishnan
21/8/2014.
SECTION OFFICER
21/8/14